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Cost for this Phase: $ 300,000 

Funding Sources: CO’s 

Project Manager: Shashi Kumar, P.E. 

Contractor: N/A 

Consultant: Halff Associates/Dannenbaum 

Project Description: 

A number of watershed studies have been performed in the past resulting in the creation of hydrologic and 

hydraulic (H&H) models specific to a watershed.  However, these individual models need to be integrated and 

updated to better understand the overall performance of the City's drainage system. 

Justification: The ongoing flood map modernization program by FEMA will result in creating updated 

H&H models for Oyster Creek and Brazos River.  The City is proposing integration of H&H models in other 

watersheds to these updated models.  These models will help in evaluating drainage system performance at a 

macro level using the new BFE's. 

Updates: December 2008- The specific scope and deliverables were presented to the City Council on 

9/23/08 and 11/18/08.  The contract was awarded on 11/18/08 to Halff Associates, Inc. 

 

February 2009: Data collection is currently underway.  A meeting was coordinated with the City’s GIS staff to 

gather data required to begin integration of various data elements. 



March 2009: Phase I deliverables are expected in June 2009.  Preliminary scoping and budgeting for Phase 2 

(future years) is in progress. 

June 2009: A key deliverable for Phase I, which includes the ponding maps, was released in draft format for City 

staff’s review.   Data collection and integration of H&H models is underway.  Data collection of internal LID models 

is being pursued. 

July 2009- Data collection efforts from various LID’s and MUD’s within the City and its ETJ is 

currently underway.   

August 2009-    

Requests letters were mailed out to various entities to facilitate data collection.  Project scoping 

was initiated for future Phases (II) of the ISWMM project. 

September 2009-   

Data collection effort is underway and is anticipated to be wrapped-up in October.  Scoping of 

work for Phase II of the ISWMM project is underway. 

December 2009 – 

Most of the data collection effort was completed.  However, data from within FBC LID 2 could 

not be obtained.  The LID 2 Engineer has cited that they would release the necessary data only 

after they update their internal information.  Phase 1 part of the ISWMM process is expected to 

be wrapped-up by December 2009. 

March 2010 – 

Data from within FBC LID 2 could not be obtained to date as the district is updating its models.  

Phase 1 part of the ISWMM process is being wrapped-up and data collection within LID 2 would 

be addressed as part of Phase II - ISWMM.  A City Council workshop is being planned on 

4/6/2010. 

 

 

 



 


